DEVELOPER BUILD BRIEF — CONFIDENTIAL

PM: John Zimmerman
Email: kajabiprosolutions@gmail.com
Platform: Kajabi
Design: Claude Design

Realtor Mastery Academy

Kajabi Platform Build · Full Design + Dev · April 2026

5	4	30	May '26
PHASES	TIERS	DAY BUILD	TARGET LAUNCH

CLIENT
Marjorie Adam & Bradley

TARGET LAUNCH
Late May 2026 — 30 days from start

📁 CLIENT ASSETS FOLDER — CHECK HERE BEFORE REQUESTING ANYTHING FROM JOHN
https://drive.google.com/drive/folders/1edhHk-gle2MbUA025vKSeaVwuWGCemP7

⚠️ **Design Intent — "$140M-Producer Look"**
Polished, premium, high-trust. Clean layouts, bold typography, strong brand hierarchy. Not flashy — confident and professional. Every page should feel like it belongs to someone doing serious volume in real estate, not a generic course creator. This tone applies to every design in Phase 1.

💡 **How this build runs:** Phase 1 (design) and Phase 2 (backend) run in parallel from day one. Once Phase 1 designs are approved by John, Phase 3 builds them into Kajabi. All scope questions, blockers, and change requests go through John before proceeding.

Recommended Build Order

Five phases — design and backend run in parallel from day one. Get sign-off from John before building anything in Kajabi.

1
PHASE

Complete Design Phase — All Pages & Templates

Design everything first. Backend runs simultaneously. Get John/client sign-off before building any page in Kajabi.

Design Only | Starts Day 1

📁 Copy for all pages must be in the client Drive folder before design begins on that page. **Design follows copy — not the other way around.** Check the assets folder first.

1.1 Core Website Pages

Design Required

- **Homepage** — Hero, social proof, Tier overview, clear CTAs. Sets the tone for everything.
- **About Page** — Marjorie and Bradley's story, credibility, brand personality.
- **Login Page** — Clean, on-brand member sign-in experience.
- **404 Error Page** — On-brand with clear navigation back.
- **Any additional static pages client provided copy for** — *Check Drive folder. If copy exists for a page, design it in Phase 1.*

1.2 Kajabi System Pages

Design Required

⚠️ Do not leave any of these as Kajabi defaults. All system pages need custom design to match the brand.

- **Checkout pages** — Branded checkout for each of the 4 Tiers.
- **Thank You / Order Confirmation pages** — Post-purchase experience. Warm, branded, clear next steps.
- **Upsell / One-Time Offer pages** — Any upsell flows between Tiers (if applicable).
- **Access Denied / Upgrade prompt** — What members see when they hit content above their Tier.
- **Password Reset / Account pages** — Keep these consistent with the overall look.

1.3 Sales Pages — All 4 Tiers

Design Required

Design all 4 sales pages in Phase 1. Each Tier has its own offer details and audience positioning. Each page: hero, benefits/outcomes, what's included, Tier details, FAQ, CTA. Copy from client — check Drive folder.

PAGE	NOTES
Tier 1 Sales Page	Entry-level offer — likely highest volume. Lead with accessibility and quick wins.
Tier 2 Sales Page	Mid-tier. Emphasize depth, community access, and peer group.
Tier 3 Sales Page	Upper tier. Exclusivity, advanced content, closer access.
Tier 4 Sales Page	Top tier. Premium positioning, exclusive circles, high-touch feel.

1.4 Lead Capture & Funnel Pages

Design Required

- **Opt-in / lead capture pages** — One per funnel entry point. Copy and structure from John/client.
- **Supporting funnel pages per Offer** — Follow the sales page design system.
- **Popup designs** — Lead capture triggers across the site.

1.5 Member Library / Dashboard

Design Required

📱 **Mobile-first.** Realtors will pull scripts on their phones in the field. Design mobile view first, then scale up to desktop.

- **Member dashboard / library landing page** — What logged-in members see first.
- **Content card and navigation patterns** — Reused across all library pages.
- **Solution Kit library layout** — Fast script access, tag filters, search UI. Under 30 seconds to find a script.

1.6 Community Pages

Design Required

- **Custom Community Welcome Page** — First thing new members see on joining. Warm, orienting, on-brand. Not the default Kajabi community layout.

- **Community Home Page** — Main community hub. Organized by Tier access. Fully custom — no Kajabi defaults.

1.7 Full Kajabi Course Template

Design Required

Design a complete, reusable course template. Applied across all Kajabi products for all Tiers. Design it once — build it once — replicate everywhere.

- **Course overview / landing page** — What members see before starting a course.
- **Module landing page layout** — Module intro, lessons list, progress.
- **Individual lesson page layout** — Video player, lesson description, content blocks, prev/next navigation, progress indicator, quiz/assessment section placeholder.
- **Course completion / congratulations page** — Celebratory moment, next steps CTA.

2
PHASE

Backend Setup — Run in Parallel with Phase 1

No designs needed. Start immediately on day one.

Backend | Starts Day 1

DELIVERABLE	NOTES	TYPE
4-Tier Product & Offer Setup	Create all 4 Tier products in Kajabi. Configure billing cycles, access logic, Tier-to-Tier gating.	Backend
Kajabi Community Structure	Set up community, create Tier-gated circles. Tier 4 exclusive spaces. Access group logic per Tier.	Backend
Stripe Integration	Connect Stripe under client account ownership. Test checkout end-to-end for all 4 Tiers.	Backend
Course & Module Templates (structure)	Reusable Kajabi course, module, and lesson structure. Content blocks only — no design yet.	Backend
Solution Kit Library Structure	Build library as Kajabi Product. Tagging system: topic, script type, Tier access, use-case. No content yet.	Backend
Automation Logic	Onboarding sequences, post-purchase emails, tag-based segmentation, form triggers. Copy from client.	Awaiting Copy
ManyChat Account + 3 DM Flows	Set up RMA ManyChat from scratch. 3 Instagram DM flows. Script direction from client.	Awaiting Copy

3
PHASE

Build — Apply Approved Designs into Kajabi

Follows Phase 1 design sign-off. Build exactly what was approved — no new design work in this phase.

After Phase 1 Approval

- All website pages built in Kajabi (Homepage, About, Login, 404, additional static pages)
- All Kajabi system pages styled and live (checkout, thank you, upsell, access denied, account pages)
- All 4 Tier sales pages and funnel pages built and connected to offers
- Member library and dashboard built — mobile-first
- Community Welcome Page and Community Home Page live
- Full course template applied across all Tier products
- **PDF Toolkit Rebrand** — up to 20 existing documents rebranded to RMA *No new document creation. Rebrand / refresh of existing toolkit docs only.*

4
PHASE

Video Production — May Sprint

Runs parallel to Phase 3. Starts the moment raw footage is delivered by client.

On Footage Delivery

- **After Effects template build** — Branded intros, outros, lower thirds, module-completion pop-ups. Reusable for all future video.
- **10 Tier 1 short-form videos** — Full edit, 10–15 min each.
- **8 Tier 2 long-form recordings** — Full edit, estimated 20–30 min each.
- **4–6 transition / congratulation bumper clips** — 30 sec–2 min each.
- **Full treatment on all videos** — Captions, transcription, branded intros and outros. *Client provides all raw recorded footage. No B-roll, on-location filming, or action footage in scope.*

5
PHASE

QA, Testing & Launch

Final gate before go-live. Nothing launches without passing this phase.

Final Gate

- End-to-end testing of every flow — signup, checkout, access, automations, DM triggers, community entry
- Cross-device testing — desktop, tablet, and mobile
- Optional beta: 5–10 current students before public launch — coordinate with John (recommended)
- Launch day support and monitoring
- 30-day post-launch support window begins on launch day

Out of Scope

Anything not listed in the Full Deliverable Reference is out of scope. Flag to John before starting any work that falls into these categories.

🚫 Do not start any work outside this brief without written approval from John. If a client asks for something not in this document, flag it to John immediately — do not proceed.

- ✕ New PDF or document creation from scratch (rebrand of existing docs only)
- ✕ Marketing materials, social assets, or logos beyond the Kajabi build
- ✕ More than 20 PDF rebrands
- ✕ More than 3 ManyChat DM flows
- ✕ Facebook Messenger, WhatsApp, SMS, or non-Instagram ManyChat channels
- ✕ Copywriting for courses, emails, sales pages, or PDFs — client provides all copy
- ✕ B-roll, on-location filming, or video beyond the May sprint
- ✕ Additional Tier 2 recording rounds beyond the first 8
- ✕ SEO, paid advertising, or social media management
- ✕ Third-party integrations beyond Stripe and ManyChat

- ✕ Custom code or API integrations outside Kajabi native capabilities
- ✕ More than 4 Kajabi Community Tier circles
- ✕ Ongoing work after the 30-day post-launch support window
- ✕ Any scope changes not documented and approved in writing by John

What the Dev Team Needs from the Client

Flag to John immediately if any of these are missing or delayed — timeline depends on timely delivery. Check the Drive folder first before reaching out.

📁 **Client Assets Folder:**
https://drive.google.com/drive/folders/1edhHk-gle2MbUA025vKSeaVwuWGCemP7

ITEM	DETAILS	WHEN NEEDED
Brand Assets	RMA logo (vector / hi-res), brand colors (hex values), approved fonts *Check Drive folder first. Flag to John if not there.*	Before Phase 1
Page Copy	All copy for website pages, sales pages, and any other pages being designed *Design follows copy. A page cannot be designed until copy is in the Drive folder.*	Before Phase 1
Kajabi, Stripe & ManyChat Access	Client creates all accounts, grants dev team admin access *Accounts must be under client ownership — not created by the dev team.*	Before Phase 2
Email & DM Script Direction	Core messaging direction for onboarding automations and ManyChat DM flows	Before Phase 2
Phase 1 Design Approvals	All Phase 1 designs signed off by John/client before any page is built in Kajabi	Before Phase 3
PDF Source Documents	All existing toolkit docs (up to 20) in editable format — should be in Drive folder	Before Phase 3
Raw Video Footage	All Tier 1 and Tier 2 recorded footage for the May sprint	Phase 4 Start

ITEM	DETAILS	WHEN NEEDED
Review Turnaround	Client feedback on design reviews within 24–48 hours *Delays in review extend the timeline proportionally. All reviews routed through John.*	Throughout Build

John Zimmerman
Kajabi Pro Solutions
kajabiprosolutions@gmail.com

CONFIDENTIAL — DEV TEAM USE ONLY
All scope questions, change requests, and blockers go through John before proceeding.